OBSERVATION REPORT NO. 41

DINISCO DESIGN

architects + planners

Project: Woburn Fire Headquarters
Date: 17 March 2022
Location;  Job Site

Attendees: Woburn Fire Department

Woburn Building Department
Woburn Engineering (WE)
Woburn Auditor's Department

Municipal Building Consultants (MBC)

DiNisco Design (DD)

D&R (D&R)

Dagle Electric (DE)

G&R Construction (G&R)

Donald Kenton, Chief
George Poole, Deputy

Tom Quinn, Commissioner
Jay Corey, City Engineer (partial)
Justin MacCutcheon, Assistant Auditor

Dick Murphy
Pat Saitta

Rick Rice
Anne Woodacre

Steve Johanson (partial)
Tom Heaphy (partial)

Scott Niss (partial)
Jim Latina (partial)

Dan Aylward
lan McCallion
Cullen Humfreys

Action Date

A. SAFETY AND SECURITY

A18.

B. OWNER ISSUES

--- 05/14/21 B02. Work under separate contracts will consist of:

DiNisco 05/14/21 B02.1 FF&E including Communications and Technology.

DiNisco 03/11/22 B02.1.04 FF&E Schedule (Postscript): DiNisco distributed the
draft front end of the FF&E Bid Documents for review,
and proposed the following bid schedule:

- 3/24/22: Bid Documents available
- 4/10/22: Deadline for bid questions

- 04/14/22: Bids due at 11:00 AM

RICHARD RICE [ VIVIAN LOW [
BOSTON MA 02111 |

JAMES SHUTTLEWORTH
DINISCO.COM

DONNA DINISCO |
99 CHAUNCY STREET SUITE 901

617.426.2858 [
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Woburn

05/14/21

12/01/21
02/03/22
02/11/22
02/24/22
03/03/22
03/18/22

B02.4

B02.5.01

City will mill and pave Main Street after utility work is
done.

Exercise Equipment: DiNisco requested that WFD
provide layouts of the proposed exercise equipment for
coordination with electrical outlets, mirrors, etc.
[Postscript: Layouts provided by WFD later on 12/01 ]
[02/03/22-Postscript: Exercise equipment supplier
provided DiNisco with data for DiNisco's coordination
of in-wall blocking with power.] [02/11/22-Postscript:
DiNisco forwarded exercise equipment layout to
supplier for review, comment and coordination
[02/11/22-Postscript: DiNisco forwarded layout to
equipment supplier for review and comments.]
[02/24/22-Postscript: DiNisco received comments
from WFD and will issue direction to G&R coordinating
data and receptacle requirements at cardio and stair
masters, as well as where in-wall blocking will be
needed.] [03/03/22: DiNisco will review procurement
of exercise equipment with Purchasing. WFD noted
they have received quotes from two sources, both on
the state bid list.] [03/18/22-Postscript: DiNisco
forwarded quotes received to the Purchasing
Department, who will execute a purchase order with
the low bidder, Gronk Sports.] Record ltem.
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WE

G&R
DE

09/29/21
11/24/21
12/01/21
01/06/22
01/27/22
02/04/22
02/24/22
03/17/22

03/17/22

B09.5.02 Traffic Signal Controls: G&R / Brothers is responsible

for conduit pathways and installing backboxes for the
signal controls, and DE will install the cabling and the
controls. [11/24/21: A Zoom meeting is scheduled for
2:00 PM Monday, 11/29 to discuss the WFD's request
to relocate the Watch Room traffic signal control
station from the wall to the console. Participating will
be WFD, DiNisco, Chick Langone, VHB and Jay
Corey.] [12/01/21: Based on the discussions 11/24, it
was decided that a set of traffic signal buttons will be
added to the console, and the wall buttons would
remain. DiNisco, with Chick Langone and Mitchell
Associates, will develop a layout of the buttons (signal
and OH doors) for installation in the console. It was
noted that Brothers Electric will be provided direction
on additional in-wall empty conduits to be installed to
relocate control buttons to the console.] [01/06/22:
As noted under B09.5.04, having the OH door buttons
on the console touch screen is being investigated;
doing the same with the traffic signal preemption
button will also be investigated.] [01/27/22: DiNisco to
provide for pricing by Brothers the additional empty
conduit needs from Watch Room.] [02/04/22-
Postscript: Proposal Request #19 to add conduit for
touch screen operation of traffic signals issued to G&R
on 02/04/22. DiNisco to issue revision to Dagle
Electric via the City.] [02/24/22: DiNisco has
forwarded the necessary scope of work to Jay Corey
and VHB for transmittal to Dagle Electric. DiNisco will
follow up to confirm work is scheduled.] [03/17/22:
Jay Corey will resend DiNisco's scope to DE for

pricing.]

B09.5.06 Traffic Signal Coordination Meeting: WE, D&R, DE,

DiNlIsco, MBC and G&R met to review / coordinate the
on-site traffic signal work by D&R / DE. The following
was discussed:

- G&R's site sub will be on site the week of 03/21 and
will stake the back of walk locations / elevations and
driveway radii.

- DE will visit site the end of the week of 03/21 and will
layout the locations of the mast foundations, locating
them from the staked back of walk locations.

- DE is prepared to auger the mast foundations the
next couple of weeks and will coordinate with G&R for
access, etc. The movable construction fencing will
need to be pushed back by G&R for DE to auger the
foundations, which will be 42" diameter.

- DE will coordinate installing conduits below the
sidewalks with G&R. G&R intends to set curbing and
place walks in late July / early August.
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G&R
Brothers

LWB
Brothers
G&R
ALL-COM

LWB
DiNisco
D&E
DE
WFD
WE
MBC

09/29/21
10/27/21
11/03/21
11/17/21
03/10/22

03/10/22

03/18/22

B10.1.02

B10.5.04

B10.5.05

Municipal Fire Alarm Conduits / On Site: Per LW Bills,
two addition 4-inch conduits will be run between the
existing Verizon manhole with the sidewalk into the
building. Jay Corey recommended DiNisco contact
DPW to coordinate Brothers' Verizon manhole work.
[10/27/21: G&R noted that should the time allow, the
in-street work will be done after the sanitary sewer
work is done next week. Otherwise, G&R reported, the
conduits will be installed in the spring.] [11/03/21:
G&R will verify with Brothers that they have
coordinated with Verizon on this work.] [11/17/21:
G&R advised the fire alarm conduit work will be done
next spring.] [03/10/22: It was discussed that G&R /
Brothers will need to coordinate cutting the new
conduits into the manhole with Verizon.]

Municipal Alarm Work in HQ: The following was
discussed:

- There are six three-inch conduits between the MDF
and the Watch Room terminating at a box above the
ceiling. One conduit shall be dedicated to the cabling
being installed by LWB, however LWB noted data
cabling could be pulled after LWB pulls their (1) ISMA
cable and (3) #6 cables.

- There are five six-inch boxes in the three walls at the
rear of the Watch Room console, each with two 2-inch
conduits up into the ceiling space. These will be
adequate for LWB, ALL-COMM and Brothers, but use
and location will need to be coordinated.

- There is a dedicated area in the MDF for LWB's
equipment. LWB and LA will further review MDF
equipment layout.

- LWB will be installing grounding for their equipment.
- LWB expects off-site cable work to take one month,
and work in the HQ Building two weeks.

- LWB is to turn over municipal antenna to the tower
installer for installation.

Station 3 Conduit Meeting (Postscript): A meeting to
review cabling / conduit routing and traffic cabinet
location will take place at Station 3 at 2:30 PM
Tuesday, 03/22/22.
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G&R
Industrial
LW Bills

G&R
Kamco

DiNisco

08/18/21
09/29/21
01/24/22
01/27/22
02/03/22
02/10/22
03/10/22

11/03/21
12/03/21
12/09/21
01/24/22
01/27/22
02/04/22
02/11/22
02/17/22

11/24/21

B12.4 Tower Erection: G&R stated that the tower erection
should begin on or about 03/01/22. Industrial advised
that they will need a week to mobilize, with the tower
erected in one day, and another week to wire it.
[09/29/21: G&R noted that the current baseline
schedule does not show the tower; it will be added to
the update.] [01/24/22-Postscript: Industrial
Communications inquired as to tower erection
schedule; G&R to advise.] [01/27/22: As noted by
ltem B12.3.01, tower foundation construction and
erection will be delayed by ledge drilling operation.
G&R to advise. Additional cost may be incurred by
Industrial for tower storage fees if erection pushed
beyond 03/01/22.] [02/03/22: G&R, noting drilling of
ledge at the wall will begin the week of 02/14/22,
advised that tower erection will likely push to April.
G&R will advise Industrial when schedule is verified.]
[02/10/22: G&R will keep the tower contractor,
Industrial, informed as to the installation schedule,
which G&R now believes to be early April.] [03/10/22:
G&R advised that they expect to begin the tower
foundation work mid-April.]

B15. Door Lock Keying: WFD was asked to think about how the new
building should be keyed (i.e. whose key should open what areas).
A keying meeting will be scheduled in the near future with WFD,
G&R, DiNisco and the hardware supplier. [11/11/21-Postscript:
As discussed at the 10/10 job meeting, DiNisco provided WFD
with plans showing doors with locks to key. DiNisco established
the target date for WFD to provide a keying concept is 01/01/22.]
[12/03/21-Postscript: WFD forwarded draft of keying scheme to
DiNisco, who will review and forward to G&R.] [12/09/21: DiNisco
issued Field Order 21 to G&R with WFD's keying arrangement.
G&R's hardware supplier will use this information to develop a
keying schedule, which will be reviewed with WFD at a future
meeting.] [01/24/22-Postscript: Draft key schedule submitted for
review; DiNisco will schedule meeting with WFD.] [01/27/22: It
was discussed this may be a web meeting.] [02/04/22-Postscript:
DiNisco forwarded draft key schedule for WFD review on
02/04/22.] [02/11/22-Postscript: WFD review comments
forwarded to G&R; Kamco to respond.] [02/17/2022: Following
the job meeting, DiNisco and WFD reviewed the keying schedule
and DiNisco subsequently returned the submission "Revise and
Resubmit" so that WFD's intentions were addressed.]

B15.2 Doors 115.1 and 113.1: WFD advised that the
occupancy of Room 113 will be changed to
Payroll/Arson and Room 115 to Permits/Qil Burner.
DiNisco noted this will only change the text of the room
signage.
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Eversource 01/06/22 B17. Primary Service Pole: Eversource has changed the service design

DiNisco

G&R
Brothers

01/13/22
01/20/22
01/28/22
02/03/22
03/08/22
03/17/22

01/13/22

01/13/22
01/20/22
01/27/22
02/03/22
02/10/22
02/18/22
02/24/22

B18.

and rather than crossing the street underground, they will cross
overhead to a new pole on the property. Before the 01/06
meeting, DiNisco, Thompson Engineering, G&R and MBC met
with Eversource to locate the on site pole. DiNisco will provide
G&R with a dimensioned location of the pole [Postscript: Provided
01/10/22], and G&R will stake its location. Eversource will then be
called to come to the site and confirm the staked location and re
vise their engineering drawings accordingly. Eversource intends to
install the pole in a month. [01/13/22: G&R reported the site
contractor will locate the stake for the pole using his GPS the
week of 01/17.] [01/20/22: G&R will set stake 01/21/22.]
[01/28/22-Postscript: On 01/27, in response to G&R's concerns
over the proximity of the pole to the sample panel, DiNisco viewed
field conditions and on 01/28 DiNisco reissued Proposal Request
015 with a revised pole location. G&R to stake location as revised
for Eversource use.] [02/03/22: G&R reported Eversource was on
site on 01/28/22 and advised G&R that Eversource will stake the
location provided in DiNisco's sketch.] [03/03/22: G&R noted
that they have not heard from Eversource recently.] [03/17/22:
TEC has reached out to Eversource, copying G&R, inquiring as to
the status of the new pole.]

Dispatch Communications: DiNisco, WFD and MBC met with
ALL-COMM for an initial review of their communications work.
DiNisco will schedule a coordination meeting with ALL.-COMM and
G&R in the near future.

B18.1 Dispatch Communication Back Boxes: DiNisco will
inquire of ALL-COMM if there are back boxes they are
to provide G&R for installation. [01/20/22-Postscript:
DiNisco forwarded request to ALL-COMM for
"specialty" backboxes to be installed by Brothers in
CMU Apparatus Bay walls.] [01/27/22: ALL-COMM to
visit site and coordinate with G&R.] [02/03/22: ALL-
COMM met with G&R this week and will furnish the
boxes to be installed by Brothers soon.] [02/10/22:
G&R noted the ALL-COMM back boxes are not yet on
site. DiNisco will contact ALL-COMM regarding
delivery.] [02/18/22-Postscript: DiNisco contacted LW
Bills, who will be providing the backboxes in question
(not ALL-COMM) to inquire as to their status.]
[02/24/22: DiNisco has advised G&R that backboxes
in question are standard four-inch boxes and that it will
be more direct for Brothers to furnish and install them.
G&R is discussing with Brothers.]
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DiNisco

EPS

DiNisco
EPS
WFD

EPS

03/17/22

03/03/22

03/03/22

03/03/22

03/03/22
03/10/22
03/17/22

03/03/22

B18.2

B19.1.01

B19.1.02

B19.1.03

B19.1.04

B19.1.05

Watch Room Conduits: DiNisco advised that they will
be issuing clarification sketches coordinating the
locations of conduits and boxes serving the Dispatch
console equipment. DiNisco noted that the walls
under the exterior windows will need to be furred out to
accommodate horizontal conduit runs.

911 Cable Requirements: Scott Gray / EPS noted that
the Cat 5 cabling the State (via Glynn Elec.) will be
running would fit in a one-inch conduit between the
MDF and the console. There will be three pieces of
equipment on the console serving State 911: two
phone and one printer. The 911 phones are voice over
IP, and the printer requires 120V emergency power.

911 in MDF: An area is identified in the MDF on
drawing 10.3.05 for the 911 equipment cabinet. EPS
will confirm if they will be furnishing their own UPS.

Recording: WFD advised they record the 911 calls. It
was discussed this could be achieved via a network
connection installed by EPS between the 911
equipment and the Fire Department's recorder in the
MDF.

Remote Bell / Phones: It was discussed that EPS /
911 does not support wireless phones (for example if
dispatch is in bathroom). However, EPS could install
remote ringers (at a cost) should WFD feel it beneficial.
WFD will consider. [03/10/22: WFD does not see the
need for remote ringers, but a light in the bathroom
may be helpful to provide notice of a 911 call. DiNisco
will review with EPS.] [03/17/22: WFD advised that
they will need to add a 911 phone and a house phone
to Toilet 104A. DiNisco will issue a PR for the house
phone (conduit and cable) and the 911 phone (conduit
only, cable by EPS). WFD was also informed by EPS
that new 911 phones (now three required) and a new
printer will need to be purchased by the project, as the
existing phones and printer should not be out of
service during relocation. WFD will get phone and
printer particulars from EPS; DiNlsco stated the
phones and printer purchased through the tech
budget.]

Schedule: EPS was advised that substantial
completion for the new HQ is late October 2022. EPS
will visit the project again in September, bringing their
installing contractor, Glynn Electric.
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WFD 02/24/22 B21. Security Monitors: WFD inquired how (what workstations) will
DiNisco 03/03/22 CCTV cameras be monitored. DiNisco and tech consultant will
Edvance review with WFD. [03/03/22: At David M.'s request, following the
ClO meeting, DiNisco forwarded the security system shop drawing

submission. David M. will be part of the discussion with WFD on
security system operation.]

WFD 02/24/22 B22. Report Writing: WFD noted that at shift change as many as four
DiNisco EMT's will need computer access to write reports. It was
Edvance discussed that the EMT's could sit at the tables in the Ready

Room and be connected via wireless. At this time, DiNisco
reported that no unassigned laptops for this function are
budgeted. DiNisco, Edvance and WFD to review technology
budget, including computer deployment.

ClO 03/03/22 B23. Tech Procurement: Edvance has forwarded the technology plans
DiNisco and spreadsheet to David M. so that he can begin to determine
Edvance hardware requirements and lead times. Edvance, DiNisco and

David M. will schedule a meeting to review spreadsheet and
coordinate procurement.

CIO 03/10/22 B24. Private Cable: WFD noted that the firefighters have privately billed
DiNisco cable TV service in the other stations. DiNisco will review with
David Mastronardi.

WFD 03/17/22 B25. Dispatch Move: It was discussed that it will be necessary to
DiNisco coordinate the transition of the dispatch functions from Station 3
EPS to the new building.
ALL-COMM
LWB

B26.

C. PERMITS & INSPECTIONS

DiNisco 11/10/21 C17. Occupancy Load Signage: TJQ noted occupancy signage will be
required for meeting room.

CAM 01/27/22 C23. Sheet Metal Permit: Tom Quinn advised that CAM should obtain
02/03/22 the sheet metal permit prior to beginning ductwork. [02/03/22:
02/17/22 G&R reported CAM has obtained the permit and it will be posted.]
03/03/22 [02/17/22: G&R corrected, noting CAM has pulled their low

voltage permit, but not the sheet metal permit as of this date.]
03/17/22 [03/03/22: G&R reported that CAM will obtain the sheet metal
permit this week and it will be on site the week of 03/07.]
[03/17/22: G&R reported that CAM has obtained the sheet metal
permit and will be providing the permit number for posting.]
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G&R
UTS

G&R

G&R

03/03/22 C24.1
03/10/22
03/17/22

Joist Repairs / Final UTS Inspection: G&R reported
that they are pressing Sky to complete the repairs of
the joist burn-through locations expeditiously. It was
agreed that MBC will have UTS make their final steel
inspection after the joist repairs are completed, so that
UTS may document the repairs. [03/10/22: G&R
advised they expect erector on site next week to
perform the joist repairs.] [03/17/22: MBC noted
UTS's recent inspection of the support building found
some joist burn through there as well.]

03/17/22 C27. Roof Inspections: G&R reported that Sika Sarnafil's inspector was
on site Monday and G&R will distribute their report. G&R will
advise MBC in advance of Sika Sarnafil's next inspection.

C28.

D. CONSTRUCTION SCHEDULE

01/27/22 D04.3.05 CPM Schedule / February Update: G&R stated they
02/03/22 will complete the schedule update for February after
02/10/22 receiving MBC / DiNisco comments from their 01/07
02/24/99 schedule submission. MBC inquired if G&R had taken
any steps to accelerate the completion date. G&R
03/03/22 replied that they have taken steps to work under winter
03/10/22 conditions (not wait until spring) and are pressing the
03/17/22 subs, but G&R has not looked into overtime to

accelerate the schedule. [02/03/22: G&R reported that
they are in the process of updating the schedule. In
response to MBC's question, G&R advised that major
work shifts include roofing (put off due to weather),
masonry veneer (accelerated to be done under
enclosure with backup CMU), and re-sequencing slab
pours (to open areas to the mason).] [02/10/22: G&R
is working on schedule update but requested DiNisco /
MBC comments before finalizing and submitting the
update.] [02/24/22: DiNisco response forwarded to
G&R on 02/23/22. G&R will complete and submit
update for February/March.] [03/03/22: G&R reported
that the schedule is under internal review and will be
distributed next week.] [03/10/22: G&R is still revising
the schedule to include work shifted from the winter.
G&R stated the anticipated 10/22/22 substantial
completion date is not changed.] [03/17/22: G&R
reported that they met with the subcontractors this
morning to review the schedule and that input will b e
incorporated into the update. G&R noted the 10/22/22
Substantial Completion date still stands.]
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G&R

03/17/22

10/07/21
01/13/22
01/20/22
01/27/22
02/10/22
02/17/22
03/10/22
03/17/22

D42. Look Ahead: G&R reviewed the look ahead schedule (attached),
with the following noted:
- The vestibule foundations have been re-poured in the correct
location.
- CMU on line 12 has begun. Upon completion, the adjacent CMU
partitions will be built as well as stair tower back up.
- Door frames have been delivered and are being installed.
- Granite curb will be delivered Monday.
- Administration roof will be tight 03/18, then work will start on the
south roofs.

D43.

E. SUBMITTAL SCHEDULE

EQ7.3 Submittal Schedule Update (Postscript): DiNisco
asked G&R to provide an update as to when the
remaining submittals / resubmittals will be made.
[10/27/21: It was discussed that yet to be submitted
items include ATC ceilings, Division 10 items and the
steel stud resubmittal.] [11/03/21: G&R noted that
several miscellaneous metal submissions are
forthcoming.] [11/10/21: G&R expects remaining
finishes submittals to be made the next couple weeks,
as will be the remaining miscellaneous iron items.]
[12/09/21: G&R will update the schedule showing
remaining submittals to be made.] [01/13/22: In
response to DiNisco's question, G&R reported all
schedule critical submissions have been made, with
only miscellaneous items and some finishes yet to be
submitted.] [01/20/22: G&R stated that they will have
a submittal schedule update next week.] [01/27/22:
G&R will distribute the updated submittal schedule
before the next job meeting.] [02/10/22: G&R advised
they will forward the updated submittal schedule on
02/11, and noted that several "specialty” items will
soon be submitted.] [02/17/22: G&R is in the process
of compiling the remaining submittal schedule
incorporating items identified in the list DiNisco
provided.] [03/10/22: G&R reported they are
referencing the list prepared by DiNisco with mostly
"specialty" submittals outstanding.] [03/17/22: G&R
has completed an updated submittal schedule and
they will email it to DiNisco and MBC.]
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G&R 03/03/22 E07.3.05 Stair Submissions: DiNisco noted that the calculations

Larkin 03/17/22 for Stairs A, C and the mezzanine must be resubmitted
in order for these shop drawings to be returned.
Needed is the same calculation finally provided for Stair
B. G&R is in conversation with the subcontractor.
[03/17/22: The support building stair is the only one
for which Larkin needs to submit the calculations.]

DiNisco 03/03/22 EQ7.3.06 Training Tower Windows: In response to DiNisco's
03/22/22 question, G&R advised that the training tower window
shop drawings are in production. [03/22/22-Postscript:
Shop drawings submitted for review.]

EO8.

F. SUBMITTALS

G&R 05/14/21 F10. Construction Indoor IAQ Plan to be submitted within 21 days of
NTP.
Facades 03/17/22 F39.1.02 Support Building Details: Prior to the meeting DiNisco

met with G&R, Facades and Baystate Drywall to
discuss the support building. The following was noted:
- DiNisco's LGMF shop drawing review notes were not
clear and DiNisco confirmed that metal stud backup
construction is required for metal panels where shown
on the wall sections.

- During design, the Kingspan rep advised DiNisco that
the splice plates shown in the contract document
details are required; G&R, Facades and Baystate to
coordinate and meet the manufacturer's requirements.
- Facades will submit an alternate trim detail for
11/3.9.14.

03/17/22 F55. Submittal Log: G&R distributed the log with priority items
highlighted (attached). Record Item.

F56.
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G&R

G. COORDINATION DRAWINGS

01/06/22 G06.2 Coordination Drawings: G&R reported that the subs
02/03/22 are revising the area under the precast plank and are
02/17/22 preparing related cost proposals. G&R does not

02/24/92 expect any other coordination issues, noting the HQ

admin area and the support building are coordinated.
03/10/22 Drawings will be submitted shortly for review/record.
03/22/22 [02/03/22: Coordination drawings submitted for the
design team's review on 02/02/22.] [02/17/22: It was
discussed and agreed that the coordination drawings
will be resubmitted by trade for legibility.] [02/24/22:
G&R noted the electrical and plumbing coordination
drawings have been submitted, and the HVAC
drawings are expected soon.] [03/10/22: HVAC
drawings returned for revisions; VAV and TEC to return
plumbing and electrical drawings, respectively.]
[03/22/22-Postscript: As of 03/22/22, the plumbing
electrical and HVAC as-built drawings have been
returned Revise and Resubmit.]

GO7.

H. PAYROLL REPORTS

03/17/22 H15. Payroll Reports: MBC reported Brennan Concrete is behind in
reporting.

H16.

I. REQUISITIONS

02/24/22 118. February Pencil Requisition (Postscript): G&R forwarded the pencil

03/03/22 req for February to MBC and DiNisco on 02/25/22.] [03/03/22:

03/10/22 The final requisition was signed at the meeting and turned over to

03/17/22 the Auditor for processing and payment.] [03/10/22: It was
reported check was mailed today.] [03/17/22: G&R reported
check has been received.] Record ltem.

03/17/22 119. March Pencil Requisition: Noting Dick Murphy will be away the
week of 03/28, MB C requested that G&R submit the pencil
requisition before 03/28 to facilitate review.

120.

J. CHANGE ORDERS

03/17/22 J20. Change Request Log: G&R distributed the Change Request Log
(attached) for review. Record ltem.

J21.



OBSERVATION REPORT NO. 41 — Woburn Fire Headquarters Page 13

DiNisco

DiNisco

R&S
RJP
BSI

K. CONSTRUCTION CHANGE DIRECTIVES (CCD)

KO7.

L. FIELD ORDERS

LOB.

M. PROPOSAL REQUESTS

MO8.

O. REQUEST FOR INFORMATION

11/17/21 O27. RFILog: The RFI Log was reviewed (attached). G&R noted
Araujo's shower stall question was actually related to the CMU
"hot zone" showers, as such does not apply. DiNisco noted that
they will issue a field order clarifying the tile detail at the bunk room
shower stalls.

01/06/22 O33.
01/13/22
03/21/22

03/17/22 OA43.

044,

RFI Log: The RFI Log was reviewed (attached). RFI 070-Elec
Device Height Coordination is the only open RFIl. [01/13/22:
DiNisco will issue field order covering devices not addressed by
RFI 070 response.] [03/21/22-Postscript: Field Order issued.]
Record ltem.

RFI Update: The RFI Log was reviewed (attached). Record Item.

P. DEMOLITION

PO1.

Q. SITE WORK

01/20/22
01/27/22
02/03/22
02/17/22
02/24/22
03/03/22

Q10.1.07

Landscape Subcontractor: G&R advised that Viking
has backed out of the project and G&R will be signing
another contractor yet to be determined. DiNisco,
noting previous discussions as to plant availability,
urged the submission of the plant list in February.
[01/27/22: G&R reported that they now have R&S
Landscaping under contract for the project, noting
R&S will be using SiteOne for supplying plants. A
meeting with Brown Sardina will be set up.] [02/03/22:
G&R advised that before setting up a meeting with
R&S and Brown Sardina, G&R first wants to complete
the loam submittal process (see Item Q10.1.03).]
[02/17/22: G&R will schedule a meeting with BSI, R&S
and RJP for early March.] [02/24/22: Meeting will take
place at noon, Thursday, 03/03/22.] [03/03/22: The
landscape sub was unable to make the meeting and it
will be rescheduled.]
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G&R
NGrid

G&R
GZA

MBC

11/17/21
11/24/21
01/07/22
02/10/22
02/24/22
03/10/22
03/17/22

Q16.2 Gas Service: G&R reported that NGrid has not heard
from DOT on permit. However, because NGrid now
does not want to cap the service at the property line,
NGrid has decided to install the service in the spring,
when it can be run fully to the gas meter. G&R
reported that there will be no further in-street work until
spring. [11/24/21: In response to MBC's question,
G&R replied they believe NGrid has everything they
need to install the gas service, and NGrid has decided
to schedule the installation for next spring.] [01/07/22-
Postscript: DOT issued the permit to Eversource with
WEFD copied. Permit has been forwarded to G&R for
their info.] [02/10/22: G&R reported that Eversource is
lined up to start the gas service installation as soon as
the street can be opened up.] [02/24/22: In response
to DiNisco's question, G&R advised that the street
opening moratorium will be over on or about 15 April.]
[03/10/22: G&R reported that they have reached out
to Eversource regarding upcoming service installation.]
[03/17/22: G&R noted they called NGrid on 03/16 to
confirm scheduling the work.]

01/28/22 Q23. Ledge Conditions at Tower (Postscript): On 01/28/22 G&R

02/04/22
03/17/22

Q24.

provided elevations of ledge encountered below the tower
foundation as requested. DiNisco in turn forwarded the
information onto Industrial for review and comment. [02/04/22-
Postscript: GZA reviewed conditions with tower contractor and
engineer, and DiNisco forwarded to G&R GZA's memo as to how
G&R shall proceed with excavations for the tower foundation.
G&R to advise as to excavation schedule so that GZA may
observe the bottom of tower excavations.] [03/17/22: G&R
expects to excavate for the tower foundation the end of April /
early May.]

R. ARCHITECTURAL

09/22/21 R05. Window Testing: DiNisco confirmed that windows will be tested in

01/20/22
02/17/22

place, beginning with the windows in the sample panels, with the
testing performed by the owner's testing agents (UTS). DiNisco
noted that there is no independent BECXA responsible for the
envelope, and DiNisco will be reviewing envelope construction.
[01/20/22: MBC will check with UTS on performing window
testing.] [02/17/22: MBC is reviewing UTS proposal which they
forwarded to DiNisco for comment. DiNisco confirmed mock-up
shall be tested.]
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Greenfield

G&R

DiNisco

01/27/22 RO09.
02/10/22
03/10/22

03/17/22 R10.

03/17/22 R11.

R12.

Mock up: DiNisco reviewed the installation of the windows in the
mock up panel, noting that the window sub did not include in the
installation the detailed A&VB tie-ins, which is the point of the
mock up panel. Also, DiNisco noted the window receivers
showed unacceptable gaps at the corners. G&R advised that the
A&VB tie-in will be installed in the mock up,and G&R noted the
receivers were cut too short for the mock up but the final
installation joints will be tight. DiNisco stated A&VB must be
completed for testing the mock up, but that the receivers need not
be changed. [02/10/22: G&R advised the window sub will be out
to complete window work in mock-up after the ice around the
mock-up thaws out a bit.] [03/10/22: G&R reported Greenfield
has everything they need on hand to correct the mock-up, which
will be done in a couple weeks.]

Window Questions: G&R advised that the hardware changes have
addressed the window size questions, and G&R will confirm with
Efco.

MEP Markers: In response to MBC's question, DiNisco advised
that the MEP trades do not own placing markers on ATC ceilings
for above ceiling MEP devices needing access. It was discussed
and agreed DiNisco will issue a Proposal Request to have markers
installed to aid service.

S. STRUCTURAL

S08.

T. FIRE PROTECTION

T04.

U. PLUMBING

U0a3.

V. HVAC

VO1.

W. ELECTRICAL

WO04.

X. HAZARDOUS MATERIALS

X01.
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G&R
Consultants
DiNisco
Subs

Woburn

Y. MISCELLANEOUS

Y15.

ZA. COMMISSIONING

10/20/21 ZAOS.

11/09/21
01/13/22
01/27/22
02/17/22
02/24/22
03/15/22
03/18/22

02/17/22 ZA0A4.

ZA05.

Commissioning Kick-off Meeting: It was agreed that a
commissioning kick-off meeting will be scheduled at an
appropriate time. Attending will be the MEP subs and DiNisco's
MEP consultants, who will be performing the commissioning.
[11/09/21: DiNisco advised that the kick off meeting will be
scheduled after all HYAC equipment and controls have been
submitted and approved.] [01/13/22: DiNisco stated a Cx kick-off
meeting will be scheduled after BAS controls are submitted.]
[01/27/22: G&R reported BAS submission is expected soon.]
[02/17/22: BAS has been submitted. DiNisco will consult with
VAV as to when a kick off meeting should be scheduled.]
[02/24/22: BAS was returned Revise and Resubmit.] [03/15/22-
Postscript: BAS resubmitted on 03/15.] [03/18/22-Postscript:
BAS returned revise and resubmit.]

Owner CxA Attendance: MBC recommended that someone
representing the City should be present at commissioning
meetings. It was noted that the City outsources HVAC
maintenance, unlike the schools. A model for recent City building
involvement would be the new library.

ZB. CONSTRUCTION CLOSEOUT

09/01/21 ZB10.
09/29/21
02/03/22
02/10/22

ZB11.

As-Built Drawings: MBC urged G&R to keep up with the as-built
drawings, especially underslab and site utility work being
concealed. MBC and consultants will review monthly. [09/29/21:
G&R reported that below slab installations are following the
underslab coordination drawings.] [02/03/22: G&R reported that
they have discussed with the subcontractors the need to maintain
the as-built drawings now that MEP systems are about to be
installed.] [02/10/22: G&R reported as-builts are being kept up.]

ZZ. CONSTRUCTION PROGRESS

03/17/22 ZZ38.

Construction Progress: The Architect walked the site and
observed the following: (Record Item)

- Site: Site subcontractor not on site.

- Interior Walls: First floor metal studs nearly completed. Mason
mobilized.

- Roofing: Work on admin wing ongoing.

- MEP Roughing: Ongoing.
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Z739.
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The next on-site Job Meeting will be held Thursday, March 24, 2022 at 1:00 PM at the Job
Site.

The discussions of this meeting are recorded as understood by the writer, who should be notified
of any omissions or corrections. Unless the writer is notified to the contrary, these notes are
presumed to be correct.

Richard N. Rice
DINISCO DESIGN

RNR/meh

CC: Mayor Scott Galvin
Tom Quinn, Building Commissioner
Paul D'Amore, Building Inspector
Jay Corey, City Engineer
Jay Duran, DPW Superintendent
Justin MacCutcheon, Deputy City Auditor
Donald Kenton, WFD
George Poole, WFD
Pat Saitta
Dick Murphy
Janet Bernardo
Mary Hall
Heather Audet
Bill Brown
Joe Strayer
Jon Buhl
Steven Belanger
Rachel Blandford
John Sousa
Frank Stramaglia
Semoon Oh
Jared Humphreys
Kevin Murphy
Eric Ganz
Scott Goodrich
Chick Langone
Bob Mitchell
Ken Gale
James Alexander
Anne Woodacre
Bob Morel
lan McCallion
Dan Aylward
David Bacchiocchi

Enclosures:  G&R 3-week Look Ahead dated 03/16/22
G&R Submittal Log dated 03/16/22
G&R CR Log dated 03/16/22
G&R RFI Log dated 03/16/22


m.hestand
RNR


Woburn Fire Headquarters

3 Week Look Ahead Schedule - Period thru April 1, 2022

Prepared by: lan McCallion
Date Issue: March 16, 2022

| M w TH M T W TH E M T w TH (days):
1a-Mar 16-Mar 17-Mar 21-Mar 22-Mar 23-Mar 20-Mar 25-Mar 28-Mar 29-Mar 30-Mar 31-Mar 1-Apr
+
Fix Foundation Issue at Vestibules RI Pelchat/ Glavin i
CMU at Line 12 HQ, Commercial t
Continue CMU Back Up Walls Commercial ]
:

ELECTRICAL

Electrical Piping at CMU Walls

Brothers Electric

Install Pipe and Hangers

Brothers Electric

BLUMBING

Install Trench Drains Araujo - il begin vhon Frog 1§ ==

Install Hangers and Piping Araujo -
f

HVAC :

Start Refrigerate Piping & Duct Mains CAM -
1

MISC, IRON 4

Install Stair A& B Larkin Iron .
1

BOOFING !

Install Roofing from North to South at HQ Building Greenwood .
1

DRYWALL 3

Frame Parapet Walls/overhangs at Support Building Bay State Drywall .

Stud/Sheath Perimeter Walls at 2nd Floor Bay State Drywall

Layout/Stud Interior Walls Second & First Floor at Admin Bay State Drywall

Take Delivery of Hollow Metal Frames & Set Bay State/ G&R

PBrep For $OG !

Prep for SOG at Line 15 South (Temp Enclosure/ Heat) G&R

Install AVB and Wire Mesh Brennan +

Install Radiant Heat Piping CAM HVAC .




G&R Construction Inc.

Report By: Cullen Humfryes

Report Type: Open ltems Date: 3/16/2022

Project: Woburn Fire Headquarters Total ltems: 14

Log: Submittal Days Open Calculated by: Calendar Days since date Initially Created

Section Itemy# Description Supplier or Date from Date from Review by Review by Return to Action B-I-C Days

Manufacturer Subconirac GC Consultant Architect Subcontra Open
tor ctor

000001 General 000001-009-  Plumbing Coordination Drawings 02/22/2022 02/22/2022 Consulta 22

Items Y] nt,Arch

000001 General 000001-009- Resubmittal of Plumbing Coordination 03/15/2022 03/15/2022 Consulta 1

ltems 1 Drawings nt,Arch

000001 General 000001-010-  Resubmittal of Fire Protection Coordination Xcel 03/16/2022 03/16/2022 Consulta 0

ltems 1 Drawings nt,Arch

050001 050001-005- Resubmittal of Support Building Mezzanine Larkin Iron 02/22/2022 02/22/2022 Consulta 22

Miscellaneous & 1 Stairs Shop Drawings Works nt,Arch

Ornamental Iron

050001 050001-011-  Resubmittal of Roof Ladder Shop Drawings  Larkin Iron 03/16/2022 03/16/2022 Consulta 0

Miscellaneous & 2 Works nt,Arch

Omamental Iron

055000 055000-011-  Resubmittal of Support Building OH Door 03/15/2022 03/15/2022 Consulta 1

Miscellaneous 1 Framing nt,Arch

Metals

080001 Metal 080001-014-  Glazing Samples 03/14/2022 03/14/2022 Consulta 2

Windows 0 nt,Arch

090002 Tile 090002-013-  Ceramic Tile Samples Pavilion 03/16/2022 03/16/2022 Consulta 0
0 nt,Arch

101100 Markerboard  101100-001-  Markerboard & Trim Product Data 03/16/2022 03/16/2022 Consulta 0

& Tackboards 0 nt,Arch

101400 Identifying 101400-002-  Interior Signage Product Data & Shop 083/02/2022 03/02/2022 Consulta 14

Devices 0 Drawings nt,Arch

102600 102600-005-  Fire Extinguisher & Cabinet Product Data 03/16/2022 03/16/2022 Consulta 0

Prefabricated 0 nt,Arch

Specialties

102813 Toilet, Bath 102813-001-  Resubmittal of Toilet Accessories Schedule 03/14/2022 03/14/2022 Consulta 2

& Laundry 1 nt,Arch

Accessories

250001 Building 250001-001-  Resubmittal of BAS Product Data 03/15/2022 03/15/2022 Consulta 1

Automation System 1 nt,Arch

270100 Structured 270100-001-  Structured Cabling System Product Data 03/15/2022 03/15/2022 Consulta 1

Cabling Systems 0 nt,Arch

www.submittalexchange.com Page 1 of 1



G & R CONSTRUCTION, INC

Change Request Log by Status

Date: 3/16/2022

21-005 Woburn Fire Headquarters

Number
Not issued

4

6

16

30

34

37

42

43

44
45
47
48
49

Submitted
28
35
36
39
40
41
46

Approved
1

2
3
5
7-R2

8-R2
10-R1
gl
13-R1
16-R1
18-R3
21
22-R1
23-R1
25
27-R2

Date

8/31/21
6/29/21
10/1/21
12/8/21
1/26/22
3/10/22

3/2/22

2/7/22

2/7/22
2121722
3/1/22
3/2/22
3/11/22

1/27/22
1/24/22

2/1/22

2/1/22
3/10/22
2/23/22
3/11/22

6/22/21
6/22/21
8/31/21
6/29/21
10/21/21

10/15/21
10/1/21
8/24/21
10/1/21

10/21/21
1/19/22

10/21/21

11/23/21
12/9/21
11/9/21
1/26/22

Description

(Unit Pricing) Foundation Excavation Changes
(Steel Delay) Extension of Time Request

(FO #011) Seat Angle at Column F.5 thru 14.9
(FO #021) Preliminary Door Keying Schedule
Added Digital Locks at Lockers

(PR #013) Various Changes per RF| #65R

(PR #018) Drying Rack at 133 Firematic Storage

(PR #019) Interface Overhead Door Controls and Traffic Light
Preemption Switch to Dispatch Display
(PR #017) Electrical Changes at EF-4

(PR #021) Revisions to Flat Panel Locations

(FO #040) Relocation of Manual Shutoff for PPE Washers
(PR #022) Door Control Revisions

(PR #024) - Added Data for Exercise Equipment

Not issued Total

(PR #012) Delete Benches & Lockers at Exercise 127
Ledge at Wall No. 2

(PR #014 ) Delete Lights at Storage 108

(PR #0186) Exterior Lighting Revisions

(PR #015) Eversource Utility Pole

(FO #031) Relocate Mop Sink at Room 203

(PR #020) Support Building Railing Modifcations

Submitted Total

FSB Electrical Re-bid (For Owner Issued CO)

FSB HVAC Re-bid (For Owner Issued CO)

(FSB Electrical Re-bid) Generators for Trailer Temp. Power
(PR #001) Move Temporary Construction Fence

(PR #002 and CCD #003) Additional Municipal Fire Alarm
Conduit
(PR #003) Additional Floor Box at Conference Room 123

Radio Tower Foundation Change

(PR #004) Site Utility Revisions

(PR #005) Venting Changes at O/S

(PR #006) Revision to Trench Drain Venting at Apparatus Bay
(PR #007) Miscellaneous Revisions to GWB Scope

(PR #008) - Power & Data at Support Building Counter

(PR #009) Additional FDC for Training

(PR #010) - Added Beam at Stair B

(RFI #053) Gas Line Modifications at Support Building

(PR #011) Fire Dampers at Fire Pole 205

Change
Amount Order

0.00

-4,962.14 APPROVED
8,050.00
42458 APPROVED
-388.73 APPROVED
-2,369.97 To be revised
775.06 APPROVED

2,594.88 APPROVED
3,274.52

72,000.00 1
77,000.00 2
1,514.66 3
1,816.60 3
8,610.60 4

2,701.29
2,820.50
1,335.256
9,162.96
9,490.88
4,951.54
1,744.14
3,029.27
5,323.23
1,327.56
1,465.81

[ IS B S RS B S & B ST T T - -
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G & R CONSTRUCTION, INC

Change Request Log by Status

Date: 3/16/2022

21-005 Woburn Fire Headquarters

Number

Approved
31

38

Voided
9
12

14

17
19

20
24
26
29
32
33

Date

1/12/22

1/6/22

8/16/21
9/3/21

9/17/21

9/28/21
9/28/21

10/5/21
10/21/21
1112/214

12/8/21

12/8/21
12/15/21

Description

(FO #018) Hardware Function Change at Toilet Room Doors
124.1 & 1251
(RFI#059) Door Hardware Credit

Approved Total

(FO #005) Backfill at Sanitary Line at Grid Line 17 - Flowable Fill

(FSB Electrical Re-bid) Generator Rental for Trailers -
Additional Months

(Protest) Utility Company Costs for New Pole & Additional
Months of Generator Rental

(FO #012) Refrigerator Swap at Support Building Office

(FO #014) Shift Windows & Roof Ladder at Kitchen & Dining
207
(FO #015) - Concrete Pad Dimensions at Metal Casework

(FO #017) Revised Fire Sprinkler Lines

Chamfer at Watertable CMU

(FO #022) Ceiling Clarifications at Kitchen & Dining

(FO #020) Storefront Head Detail at Main Entry Canopy
(FO #023) CMU Partitions at Support Building Toilet Rooms

Voided Total

Amount

529.81
-5,000.00

199,814.10

2,765.90

11,128.91

5,345.64

19,240.45

Original Contract Amount:

Approved Contract Changes:

Revised Contract Amount:

Pending Contract Changes:

Change
Order

17,647,000.00
199,814.10
17,846,814.10

3,274.52

Page 2 of 2



G&R Construction Inc.

Report By: Cullen Humiryes

Report Type: Open ltems Date: 3/16/2022
Project: Woburn Fire Headquarters Total ltems: 3
Log: RFI Days Open Calculated by: Calendar Days since date Initially Created
Date from Return to
Subcontrac  Datefrom  Review by Review by Subcontrac Days
Category Item# Description tor GC Consultant Architect tor B-I-C Open
Electrical 101 Flat Panels and Displays Location 03/14/2022 03/14/2022 Consultant, 2
Arch
Electrical 102 Room 207 Devices 03/14/2022 03/14/2022 Consultant, 2
Arch
Electrical 104 Lighting Control Questions 03/16/2022 03/16/2022 Consultant, o]
Arch

www.submittalexchange.com Page 1 of 1





